

2021 T4L Rollout: Vendor delivery timeframes

	Device	ETA		Device	ETA		Device	ETA
Base Notebooks	Acer (1u)	SHIPPED	Intermediate Notebook	Acer (1.75u)	SHIPPED	Specialised Devices	Dell (2.25u)	SHIPPED
	Dell (1u)	SHIPPED		Dell (1.75u)	SHIPPED		HP (2.25u)	SHIPPED
	HP (1.25u)	SHIPPED		HP (2.25u)	SHIPPED		MS Laptop 4 (2u)	SHIPPED
				HP AMD (2u)	SHIPPED		MS Tablet (1.25u)	SHIPPED
				Microsoft (1.5u)	SHIPPED			
Base Desktops	Acer (1u)	Early June	Intermediate Desktops	Acer (1.5u)	Early June	Monitors	Dell 22" (0.25u)	SHIPPED
	Dell (1.25u)	SHIPPED		Dell (1.5u)	SHIPPED		HP 22" (0.25u)	SHIPPED
	HP (1u)	Early June		HP (1.75u)	SHIPPED		HP 24" (0.5u)	SHIPPED
							Acer 27" (0.25u)	SHIPPED
							Dell 22" (0.5u)	SHIPPED
							HP 27" (0.75u)	SHIPPED
Chromebooks	Acer 11.6" (0.75u)	SHIPPED	Apple Devices	iPad 64 (0.5u)	SHIPPED	NOTE: All ETAs listed are subject to change. This graphic will be updated as vendors provide more detail		
	HP 11.6" (1u)	SHIPPED		iPad 256 (0.75u)	SHIPPED			
	Acer 14" (1.5u)	SHIPPED		iPad Air (1u)	SHIPPED			
	HP 13.5" (2.25u)	SHIPPED		MacBook (2u)	SHIPPED			
				iMac (2.5u)	SHIPPED			

DELIVERED
95%

T4L